

# CCAFS COFUNDED W1\_W2\_W3

**Title:** Priority-setting for building resilience and strengthening climate change adaptation in the Pacific

<b>Start date (dd-MM-yyyy)</b>	01-07-2014	<b>End date (dd-MM-yyyy)</b>	31-12-2016
<b>Management liaison</b>	F4 - Flagship 4	<b>Mgmt. liaison contact</b>	Thornton, Philip <p.thornton@cgiar.org>
<b>Lead organization</b>	WorldFish - WorldFish - Malaysia	<b>Project leader</b>	Andrew, Neil <n.andrew@cgiar.org>
<b>Project type</b>	CCAFS COFUNDED	<b>Detailed project workplan</b>	<Not defined>

## Project is working on

Flaship(s)	Region(s)
FP4: Policies and Institutions for Climate-Resilient Food Systems	Global: Global

## Bilateral project(s) contributing to this project

217 - Fish in national development: contrasting case studies in the Indo-Pacific Region (FIS/2015/031)

## Summary

Background: Pacific island communities are particularly vulnerable to the impact of climate change. This project will work with stakeholders in the Pacific to find the best ways for CCAFS to strengthen the adaptive capacity and resilience of Pacific Island communities.

### Project Goal:

- To complete a plan of action for CCAFS work among Pacific climate change partners and in direct engagements with Pacific Island communities between 2015 and 2016.

### Specific project objectives:

- Identification of key research priorities for CCAFS in the Pacific.
- Identification of the key strategic partners to achieve impacts.
- Identification of the key research providers with whom CCAFS should partner.
- Integration of food systems approaches to climate change policy and investments (incl infographics and 'Big Facts') on the Pacific
- Production of food systems publication to integrate public health issues with climate adaptation in 2016

Submitted on 2016-03-03 at 04:06 UTC

## 2. Partners

### Partner #1 (Leader)

**Institution:** WorldFish - WorldFish

#### Contacts

Type	Contact	Responsibilities and contributions
Project Leader	Andrew, Neil <n.andrew@cgiar.org>	Activity 2014-110 *Leader*. Activity 2014-436 *Leader*.

### Partner #2

**Institution:** CIP - Centro Internacional de la Papa

#### Contacts

Type	Contact	Responsibilities and contributions
Partner	Quiroz, Roberto <r.quiroz@cgiar.org>	Activity 2014-110 *Partner*.

**Partnerships overall performance over the last reporting period:** Partners have been excellent in 2015 - managing them in 2016 will be difficult with loss of funding

**Lessons regarding your partnerships and possible implications for the coming reporting cycle:** Continuity of funding should be a bedrock of relationship management

Submitted on 2016-03-03 at 04:06 UTC

### 3. Locations

Project level	Latitude	Longitude	Name
Region	Not applicable	Not applicable	Other

Submitted on 2016-03-03 at 04:06 UTC

## 4. Outcomes

### 4.1 Project outcome narrative

#### Project outcome statement

One regional organisation and at least two national organisations using CCAFS research to feed into policy processes (details to be worked out in early 2015 after a workshop built around the December 2014 consultant's report).

**Annual progress towards outcome (end of 2015):** One major communications success that is directed towards the impact pathways for this project

**Annual progress towards project outcome in the current reporting cycle (2015):** Major communication outputs completed. Scenario workshop and associated communications/media completed successfully. Contribution to COP21 completed. CCAFS/SPC publication delayed by SPC - we are promised finalization in week 2 of March 2016. CCAFS Comms has the current draft.

**Communication and engagement activities have contributed to achieving your Project outcomes:** Comms activities have been central to the building of momentum around this activity

**Evidence documents of progress towards outcomes:** [SPC \(2015\) Pacific food system futures.pdf](#)

**Annual progress towards outcome (end of 2016):** Outcome achieved

**Annual progress towards outcome (end of 2017):** too soon

**Annual progress towards outcome (end of 2018):** <Not defined>

**Lessons regarding your Theory of Change and implications for the coming planning cycle; e.g. how have your assumptions changed, or do you have stronger evidence for them:** <Not defined>

### 4.2 Contribution to CCAFS Outcomes

**FP4 - Outcome 2019:** National/sub-national jurisdictions enact equitable food system policies and increase institutional investment that take into consideration climate smart practices/strategies, better articulated among themselves and in collaboration with private sector, civil society and researchers informed by CCAFS decision support tools

**Indicator #1:** FP4 Indicator: # of equitable national/subnational food system policies enacted that take into consideration climate smart practices and strategies

Submitted on 2016-03-03 at 04:06 UTC

2019	
<b>Target value:</b> 1	<b>Cumulative target to date:</b> 4
<b>Target narrative:</b> Details to be entered in early 2015	
<b>The expected annual gender and social inclusion contribution to this CCAFS Outcome:</b> <Not defined>	

2015		
<b>Target value:</b> <Not defined>	<b>Cumulative target to date:</b> 0	<b>Target achieved:</b> <Not defined>
<b>Target narrative:</b> <Not defined>		
<b>Narrative for your achieved targets, including evidence:</b> <Not defined>		
<b>The expected annual gender and social inclusion contribution to this CCAFS Outcome:</b> <Not defined>		
<b>Narrative for your achieved annual gender and social inclusion contribution to this CCAFS outcome:</b> <Not defined>		

2016	
<b>Target value:</b> 3	<b>Cumulative target to date:</b> 3
<b>Target narrative:</b> Seek to support policies in 2 national jurisdictions and in regional policy	
<b>The expected annual gender and social inclusion contribution to this CCAFS Outcome:</b> All contributions will be gendered and M&E designed to support that outcome	

**FP4 - Outcome 2019:** Appropriately directed institutional investment of regional/global organisations and processes (e.g. IFAD, WB, FAO, UNFCCC) based on national/regional engagement to learn about local climate smart food system priorities

**Indicator #1:** FP4 Indicator: # of regional/global organisations and processes that inform their equitable institutional investments in climate smart food systems using CCAFS outputs

2019	
<b>Target value:</b> 1	<b>Cumulative target to date:</b> 4
<b>Target narrative:</b> To be completed in early 2015	
<b>The expected annual gender and social inclusion contribution to this CCAFS Outcome:</b> <Not defined>	

Submitted on 2016-03-03 at 04:06 UTC

2015		
<b>Target value:</b> <Not defined>	<b>Cumulative target to date:</b> 0	<b>Target achieved:</b> <Not defined>
<b>Target narrative:</b> <Not defined>		
<b>Narrative for your achieved targets, including evidence:</b> <Not defined>		
<b>The expected annual gender and social inclusion contribution to this CCAFS Outcome:</b> <Not defined>		
<b>Narrative for your achieved annual gender and social inclusion contribution to this CCAFS outcome:</b> <Not defined>		

2016		
<b>Target value:</b> 3	<b>Cumulative target to date:</b> 3	
<b>Target narrative:</b> FAO, SPC, FFA		
<b>The expected annual gender and social inclusion contribution to this CCAFS Outcome:</b> as above		

### 4.3 Other Contributions

**Contribution to other CCAFS Impact Pathways:** <Not defined>

**Collaborating with other CRPs:** <Not defined>

*Submitted on 2016-03-03 at 04:06 UTC*

#### **4.4 Outcome case studies**

There is not an Outcome Case Study added.

## 5. Project outputs

### 5.1 Overview by MOGs

#### Major Output groups - 2019

**FP4 - MOG # 1:** Improved national planning processes through policy analyses, (re)formulation and implementation; and stakeholder analyses and engagement through scenarios, learning alliances and science-policy dialogues

**Brief bullet points of your expected annual 2019 contribution towards the selected MOG**

<Not defined>

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**FP4 - MOG # 3:** Effective supra-national governance systems and equitable engagement mechanisms between international and regional/national stakeholders to influence global policy and strengthened capacities to integrate local priorities into global fora

**Brief bullet points of your expected annual 2019 contribution towards the selected MOG**

<Not defined>

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**FP4 - MOG # 4:** Improved regional/global investment choices through appropriately contextualised priority setting, drawing on global foresight and socio-economic regional scenarios

**Brief bullet points of your expected annual 2019 contribution towards the selected MOG**

<Not defined>

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

#### Major Output groups - 2014



Submitted on 2016-03-03 at 04:06 UTC

**FP4 - MOG # 1:** Improved national planning processes through policy analyses, (re)formulation and implementation; and stakeholder analyses and engagement through scenarios, learning alliances and science-policy dialogues

**Brief bullet points of your expected annual 2014 contribution towards the selected MOG**

<Not defined>

**Brief summary of your actual 2014 contribution towards the selected MOG:**

<Not defined>

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**Summary of the gender and social inclusion dimension of the 2014 outputs:**

<Not defined>

**FP4 - MOG # 3:** Effective supra-national governance systems and equitable engagement mechanisms between international and regional/national stakeholders to influence global policy and strengthened capacities to integrate local priorities into global fora

**Brief bullet points of your expected annual 2014 contribution towards the selected MOG**

<Not defined>

**Brief summary of your actual 2014 contribution towards the selected MOG:**

<Not defined>

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**Summary of the gender and social inclusion dimension of the 2014 outputs:**

<Not defined>

**FP4 - MOG # 4:** Improved regional/global investment choices through appropriately contextualised priority setting, drawing on global foresight and socio-economic regional scenarios

**Brief bullet points of your expected annual 2014 contribution towards the selected MOG**

<Not defined>

**Brief summary of your actual 2014 contribution towards the selected MOG:**

<Not defined>

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**Summary of the gender and social inclusion dimension of the 2014 outputs:**

<Not defined>

## Major Output groups - 2015

Submitted on 2016-03-03 at 04:06 UTC

**FP4 - MOG # 1:** Improved national planning processes through policy analyses, (re)formulation and implementation; and stakeholder analyses and engagement through scenarios, learning alliances and science-policy dialogues

**Brief bullet points of your expected annual 2015 contribution towards the selected MOG**

<Not defined>

**Brief summary of your actual 2015 contribution towards the selected MOG:**

Scenarios developed, networks established, reports completed (noting the last one is still in production)

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**Summary of the gender and social inclusion dimension of the 2015 outputs:**

Gendered dimensions were included explicitly in scenario development

**FP4 - MOG # 3:** Effective supra-national governance systems and equitable engagement mechanisms between international and regional/national stakeholders to influence global policy and strengthened capacities to integrate local priorities into global fora

**Brief bullet points of your expected annual 2015 contribution towards the selected MOG**

<Not defined>

**Brief summary of your actual 2015 contribution towards the selected MOG:**

Scenario outputs were made available to regional organizations and political leaders

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**Summary of the gender and social inclusion dimension of the 2015 outputs:**

As above

**FP4 - MOG # 4:** Improved regional/global investment choices through appropriately contextualised priority setting, drawing on global foresight and socio-economic regional scenarios

**Brief bullet points of your expected annual 2015 contribution towards the selected MOG**

<Not defined>

**Brief summary of your actual 2015 contribution towards the selected MOG:**

funding for 2016 has been cut so we will not be able to bring our work in 2015 to a satisfactory conclusion in 2016+

**Brief plan of the gender and social inclusion dimension of the expected annual output**

<Not defined>

**Summary of the gender and social inclusion dimension of the 2015 outputs:**

as above

**Major Output groups - 2016**

Submitted on 2016-03-03 at 04:06 UTC

**FP4 - MOG # 1:** Improved national planning processes through policy analyses, (re)formulation and implementation; and stakeholder analyses and engagement through scenarios, learning alliances and science-policy dialogues

**Brief bullet points of your expected annual 2016 contribution towards the selected MOG**

- completion of stakeholder scenario workshops
- completion of technical research outputs and policy advice stemming from them
- contribution to national planning in Solomon Islands, Vanuatu and regional processes

**Brief plan of the gender and social inclusion dimension of the expected annual output**

We will use the AAS gender approaches to guide our engagement with women and youth in the primary field work and in policy advice

**FP4 - MOG # 3:** Effective supra-national governance systems and equitable engagement mechanisms between international and regional/national stakeholders to influence global policy and strengthened capacities to integrate local priorities into global fora

**Brief bullet points of your expected annual 2016 contribution towards the selected MOG**

- support to SPC in developing evidence base for cc adaptation in the region

**Brief plan of the gender and social inclusion dimension of the expected annual output**

as above

**FP4 - MOG # 4:** Improved regional/global investment choices through appropriately contextualised priority setting, drawing on global foresight and socio-economic regional scenarios

**Brief bullet points of your expected annual 2016 contribution towards the selected MOG**

- contribution to regional scenario development and evidence underpinning it

**Brief plan of the gender and social inclusion dimension of the expected annual output**

as above

**Lessons regarding your major outputs groups (MOGs) and possible implications for the coming planning cycle:** <Not defined>

Submitted on 2016-03-03 at 04:06 UTC

## 5.2 Deliverables

### Deliverable #1

Main Information	
<b>Title:</b> A scoping report and gap analysis for Climate Change research in the Pacific	
<b>MOG # 1:</b> Improved national planning processes through policy analyses, (re)formulation and implementation; and stakeholder analyses and engagement through scenarios, learning alliances and science-policy dialogues	
<b>Main Type:</b> Reports, Reference Materials and Other Papers	<b>Sub Type:</b> Policy briefs - Briefing paper
<b>Year of expected completion:</b> 2016	
<b>Status:</b> Complete	

Next-user
National decision makers and agricultural research organisations
<b>Knowledge, attitude, skills and practice changes expected in next-user:</b> Improved understanding of the possibilities for investment in climate change adaption work in the region that leads to increased resilience of local communities
<b>Strategies (facilitation, engagement, knowledge sharing etc.) will be used to encourage and enable next-user to utilize deliverables and adopt changes:</b> To be determined in 2016

Partners contributing to this deliverable
<b>Partner #1 (Responsible):</b> Andrew, Neil <n.andrew@cgiar.org>, WorldFish - WorldFish

Deliverable Ranking	
<b>Address gender and social inclusion aspect</b>	4
<b>Potential for/ actual contribution to outcomes</b>	4
<b>Level of shared ownership (partnerships across org.)</b>	4
<b>What is your personal perspective of the importance of this product</b>	3

Deliverable dissemination
<b>Open access restriction:</b> Yes
<b>License adopted:</b> <Not defined>
<b>Dissemination Channel:</b> other
<b>Dissemination URL:</b> <a href="#">&lt;Not defined&gt;</a>

Submitted on 2016-03-03 at 04:06 UTC

Deliverable Metadata
<b>Description:</b> <Not defined>
<b>Creator / Authors:</b> <Not defined>
<b>Author Identifier:</b> <Not defined>
<b>Publication / Creation date:</b> <Not defined>
<b>Language:</b> <Not defined>
<b>Coverage:</b> <Not defined>

Deliverable Data sharing
<b>Deliverable files</b> <Not defined>

## Deliverable #2

Main Information	
<b>Title:</b> Budgeted plan for CCAFS work in the Pacific 2016-17, responding to gaps, and partnership opportunities	
<b>MOG # 1:</b> Improved national planning processes through policy analyses, (re)formulation and implementation; and stakeholder analyses and engagement through scenarios, learning alliances and science-policy dialogues	
<b>Main Type:</b> Reports, Reference Materials and Other Papers	<b>Sub Type:</b> Research report
<b>Year of expected completion:</b> 2016	
<b>Status:</b> <Not defined>	

Next-user
To be determined in early 2016
<b>Knowledge, attitude, skills and practice changes expected in next-user:</b> To be determined in early 2016
<b>Strategies (facilitation, engagement, knowledge sharing etc.) will be used to encourage and enable next-user to utilize deliverables and adopt changes:</b> To be determined in early 2016

Partners contributing to this deliverable
<b>Partner #1 (Responsible):</b> Andrew, Neil <n.andrew@cgiar.org>, WorldFish - WorldFish

Submitted on 2016-03-03 at 04:06 UTC

Deliverable Ranking	
Address gender and social inclusion aspect	<Not defined>
Potential for/ actual contribution to outcomes	<Not defined>
Level of shared ownership (partnerships across org.)	<Not defined>
What is your personal perspective of the importance of this product	<Not defined>

Deliverable dissemination
Open access restriction: <Not defined>
License adopted: <Not defined>
Dissemination Channel: <Not defined>
Dissemination URL: <a href="#">&lt;Not defined&gt;</a>

Deliverable Metadata
Description: <Not defined>
Creator / Authors: <Not defined>
Author Identifier: <Not defined>
Publication / Creation date: <Not defined>
Language: <Not defined>
Coverage: <Not defined>

Deliverable Data sharing
Deliverable files <Not defined>

### Deliverable #3

Main Information	
<b>Title:</b> the scenario and visioning workshop	
<b>MOG # 1:</b> Improved national planning processes through policy analyses, (re)formulation and implementation; and stakeholder analyses and engagement through scenarios, learning alliances and science-policy dialogues	
<b>Main Type:</b> Workshops	<b>Sub Type:</b> Workshop
<b>Year of expected completion:</b> 2015	

Submitted on 2016-03-03 at 04:06 UTC

**Status:** Complete**Next-user #1**

Regional stakeholders from diverse sectors and agencies

**Knowledge, attitude, skills and practice changes expected in next-user:** Better understanding of future scenarios; better understanding about what can be achieved by CCAFS in two years of work**Strategies (facilitation, engagement, knowledge sharing etc.) will be used to encourage and enable next-user to utilize deliverables and adopt changes:** facilitated workshop and proactive follow up during 2015**Next-user #2**

Donor agencies

**Knowledge, attitude, skills and practice changes expected in next-user:** Donors understand where their Investments in CCAFS may leverage change**Strategies (facilitation, engagement, knowledge sharing etc.) will be used to encourage and enable next-user to utilize deliverables and adopt changes:** facilitated workshop with follow up to donor attendees as to whether they will Invest in the Pacific program**Partners contributing to this deliverable****Partner #1 (Responsible):** Andrew, Neil <n.andrew@cgiar.org>, WorldFish - WorldFish**Deliverable Ranking**

<b>Address gender and social inclusion aspect</b>	4
<b>Potential for/ actual contribution to outcomes</b>	4
<b>Level of shared ownership (partnerships across org.)</b>	4
<b>What is your personal perspective of the importance of this product</b>	4

**Deliverable dissemination****Open access restriction:** Yes**License adopted:** <Not defined>**Dissemination Channel:** other**Dissemination URL:** [https://spccfpstore1.blob.core.windows.net/digitallibrary-docs/files/a8/a80ec0f86b1721cafeae5ad4bd61a4c8.pdf?sv=2015-04-05&sr=b&sig=mdS1tQoXyKrhfv0dmDXQMD7xMmwUSGx7Wm71FO5p44%3D&se=2016-03-13T04:05:16Z&sp=r&rsc=public%2C%20max-age%3D864000%2C%20max-state%3D86400&rsc=application%2Fpdf&rscd=inline%3B%20filename%3D%22Anon\\_2015\\_Alternative\\_Futures.pdf%22](https://spccfpstore1.blob.core.windows.net/digitallibrary-docs/files/a8/a80ec0f86b1721cafeae5ad4bd61a4c8.pdf?sv=2015-04-05&sr=b&sig=mdS1tQoXyKrhfv0dmDXQMD7xMmwUSGx7Wm71FO5p44%3D&se=2016-03-13T04:05:16Z&sp=r&rsc=public%2C%20max-age%3D864000%2C%20max-state%3D86400&rsc=application%2Fpdf&rscd=inline%3B%20filename%3D%22Anon_2015_Alternative_Futures.pdf%22)

Submitted on 2016-03-03 at 04:06 UTC

Deliverable Metadata
<b>Description:</b> <Not defined>
<b>Creator / Authors:</b> <Not defined>
<b>Author Identifier:</b> <Not defined>
<b>Publication / Creation date:</b> <Not defined>
<b>Language:</b> <Not defined>
<b>Coverage:</b> <Not defined>

Deliverable Data sharing
<b>Deliverable files</b> <Not defined>

## Deliverable #4

Main Information	
<b>Title:</b> Pacific consultants report and journal article	
<b>MOG # 4:</b> Improved regional/global investment choices through appropriately contextualised priority setting, drawing on global foresight and socio-economic regional scenarios	
<b>Main Type:</b> Reports, Reference Materials and Other Papers	<b>Sub Type:</b> Conference proceedings/papere
<b>Year of expected completion:</b> 2016	
<b>Status:</b> <Not defined>	

Next-user
R&D agencies interested in the Pacific; all project participants
<b>Knowledge, attitude, skills and practice changes expected in next-user:</b> Better understanding of priorities for R&D
<b>Strategies (facilitation, engagement, knowledge sharing etc.) will be used to encourage and enable next-user to utilize deliverables and adopt changes:</b> Media campaigns around the consultants report and/or journal article

Partners contributing to this deliverable
<b>Partner #1 (Responsible):</b> Andrew, Neil <n.andrew@cgiar.org>, WorldFish - WorldFish



Submitted on 2016-03-03 at 04:06 UTC

Deliverable Ranking	
Address gender and social inclusion aspect	<Not defined>
Potential for/ actual contribution to outcomes	<Not defined>
Level of shared ownership (partnerships across org.)	<Not defined>
What is your personal perspective of the importance of this product	<Not defined>

Deliverable dissemination
Open access restriction: <Not defined>
License adopted: <Not defined>
Dissemination Channel: <Not defined>
Dissemination URL: <a href="#">&lt;Not defined&gt;</a>

Deliverable Metadata
Description: <Not defined>
Creator / Authors: <Not defined>
Author Identifier: <Not defined>
Publication / Creation date: <Not defined>
Language: <Not defined>
Coverage: <Not defined>

Deliverable Data sharing
Deliverable files <Not defined>

## Deliverable #5

Main Information	
<b>Title:</b> Country assessments (potentially Vanuatu, Solomons and Kiribati)	
<b>MOG # 4:</b> Improved regional/global investment choices through appropriately contextualised priority setting, drawing on global foresight and socio-economic regional scenarios	
<b>Main Type:</b> Reports, Reference Materials and Other Papers	<b>Sub Type:</b> Working paper
<b>Year of expected completion:</b> 2016	

Submitted on 2016-03-03 at 04:06 UTC

**Status:** <Not defined>**Next-user**

R&amp;D stakeholders and project partners

**Knowledge, attitude, skills and practice changes expected in next-user:** Better understanding of the R&D possibilities**Strategies (facilitation, engagement, knowledge sharing etc.) will be used to encourage and enable next-user to utilize deliverables and adopt changes:** participation in workshops and shared learned therein**Partners contributing to this deliverable****Partner #1 (Responsible):** Andrew, Neil <n.andrew@cgiar.org>, WorldFish - WorldFish**Deliverable Ranking****Address gender and social inclusion aspect** <Not defined>**Potential for/ actual contribution to outcomes** <Not defined>**Level of shared ownership (partnerships across org.)** <Not defined>**What is your personal perspective of the importance of this product** <Not defined>**Deliverable dissemination****Open access restriction:** <Not defined>**License adopted:** <Not defined>**Dissemination Channel:** <Not defined>**Dissemination URL:** [<Not defined>](#)**Deliverable Metadata****Description:** <Not defined>**Creator / Authors:** <Not defined>**Author Identifier:** <Not defined>**Publication / Creation date:** <Not defined>**Language:** <Not defined>**Coverage:** <Not defined>**Deliverable Data sharing**

Submitted on 2016-03-03 at 04:06 UTC

**Deliverable files**

<Not defined>

### 5.3 Summary on next-users

Next user #1
<p><b>Key next user for the current reporting period. Key game changers. Observed Knowledge, Attitude, Skills and practice changes:</b> SPC. They are the lead regional body for climate change adaptation. They have changed their way of thinking about food systems under climate change. The CCAFS/WorldFish scenario project was the first time the different divisions of SPC had collaborated on a project</p>
<p><b>Strategies (facilitation, engagement, knowledge sharing etc.) you used to encourage and enable this next user to utilize deliverables and adopt changes:</b> Scenario development (using the CAFS tools)</p>
<p><b>Reported deliverables serve as evidence towards this achieved change:</b> The scenario development workshop summaries and reports</p>
<p><b>Lessons and implications for the next planning cycle:</b> Careful participant choice is key</p>

## 5.4 Project highlights

Submitted on 2016-03-03 at 04:06 UTC

## 6. Activities

Activity #1	
<b>Title:</b> Identifying priorities for climate change research in the Pacific, and project implementation	
<b>Description:</b> The focus in 2016 will be on developing the evidence base to underpin regional and national-scale scenarios for the Pacific Food System under climate change. We will focus on three science outputs that (i) describe that system, its interactions with public health, and how it will change under climate change, (ii) the hidden role of livestock in that system and (iii) development of a Solomon Islands cc scenario set.	
<b>Start date (dd-MM-yyyy):</b> 01-07-2014	<b>End date (dd-MM-yyyy):</b> 31-12-2016
<b>Leader:</b> Andrew, Neil <n.andrew@cgiar.org>, WorldFish - WorldFish	
<b>Status:</b> Cancelled	<b>Justification:</b> W1/2 funding cancelled. We will however use \$50K ccafs funding in 2016 to conclude a science output and manage an orderly withdrawal

Activity #2	
<b>Title:</b> Stakeholder engagement and delivery of first key output	
<b>Description:</b> Scenarios planning and prioritisation workshop to be conducted; on the basis the major impact pathway will be selected and detailed. The first key product to be delivered will be identified and produced, with a communications event towards the end of 2015.	
<b>Start date (dd-MM-yyyy):</b> 01-12-2014	<b>End date (dd-MM-yyyy):</b> 31-12-2016
<b>Leader:</b> Andrew, Neil <n.andrew@cgiar.org>, WorldFish - WorldFish	
<b>Status:</b> Complete	

**Lessons regarding your project activities and possible implications for the coming planning cycle:** none

Submitted on 2016-03-03 at 04:06 UTC

## 7. Leverages

<Not defined>