

	CRP-IDOs Working Group	SLO Working Group
14-Nov		Draft TOR for ISPC white paper on TOC and Impact Pathway completed
28-Nov		SLO Process Memo completed
29-Nov		Consortium Office approved Process Memo
02-Dec		ISPC Agrees on TOR for White Paper
07-Dec	Provide current thinking on CRP IDOs to be sent to Consortium Office for forwarding to ISPC	
10-Dec		CRP IDOs sent to ISPC to inform development of white paper
31-Dec	Revise ToR of the Working Group and develop ToR for the Design Team. Invite CRP nominations for Design Team	Develop TOR and commission key studies and analysis: 1) ex ante analysis; 2) mapping of CRPs, funders and partners.

2013

15-Jan		Develop TOR and commission study on articulation of NRM
31-Jan	Establish Design Team – and agree detailed calendar and modus operandi Provide guidance to Design Team on expectations for approach to Impact Pathways, Theories of Change and IDOs to be used in developing these for discussion with ISPC in March	
28-Feb	1 st draft of impact pathways, theories of change and IDOs developed for each CRP and reviewed by Working Group and Design Team Critical issues needing resolution identified Feedback provided to CRPs Regular consultation with Consortium Office and system level IDOs process established.	
23-26 March	CRP outcome workshop in Cali bringing together Working Group, Design Team and ISPC (meeting with ISPC on 24 March) and others to be determined. Process for consultation with donors agreed with the Consortium.	
15-Apr	2 nd draft of IDOs developed and consolidated set sent out for review and comment from key stakeholders – including specific regional consultation as needed e.g. with CAADP.	
30-Apr		Workshops with SLO stakeholders completed as needed. Dates TBD.
15-May	Feedback received from key CGIAR stakeholders and used by CRPs to revise IDOs.	Feedback received from key studies and used by CRPs to revise IDOs.
15-Jun	Revised set of IDOs developed and discussed with Consortium and donors via a face to face workshop/meetings convened by the Consortium.	Negotiation of Target IDOs with donors begins. Dates for meetings TBD.
15-Jul		Negotiation of Target IDOs with donors ends.
31-Aug	Feedback from donor workshop used to revise the individual IDOs and integrated set of IDOs by individual CRPs and the Design Team respectively.	Feedback received from key studies and used by CRPs to revise IDOs.
30-Sep	Set of IDOs submitted to the Consortium Office for consideration by the Consortium and the Fund Council.	
07-Oct		Consortium Office submits to the Fund Council 2014 Management Update with revised IDOs
01-Nov	Interested CRPs volunteer to pilot Performance Management System	
15-Nov		Consortium Office and sub-group of CRPs initiate engagement on Performance Management System