

Plan of Results and Budget 2022-24 (PORB)

USD

Sustainable Healthy Diets through Food Systems Transformation (SHiFT)

31 Mars 2022

Contents

Consolidated	2
IFPRI	6
CIAT	10
Bioversity	14

Consolidated

INIT30-Sustainable Healthy Diets through Food Systems Transformation (SHiFT)											
CONSOLIDATED											
WP/Results		2022						2023		2024	2025
		Implementation Timeline				Budget		Implementation Timeline			
		Q1	Q2	Q3	Q4	POR Allocated Budget	Approved FinPlan	Q1-Q2	Q3-Q4	Q1-Q4	Q1
Total Initiative	Crosscutting across Work Packages		x	x	x	100,000		x	x	x	
	Work Package 1: Consumers and their Food Environment		x	x	x	2,408,101		x	x	x	
	Work Package 2: MSMEs and the Informal Sector		x	x	x	2,212,393		x	x	x	
	Work Package 3: Governance and Inclusive Food Systems		x	x	x	750,727		x	x	x	
	Work Package 4: Trade-Off Scenario Analysis		x	x	x	965,732		x	x	x	
	Work Package 5: Catalyzing Food System Transformation		x	x	x	1,348,877		x	x	x	
	Work Package 6					-					
	Innovation packages & Scaling Readiness					-		x	x	x	
	TOTAL		x	x	x	7,785,829		x	x	x	
Crosscutting across Work Packages	MELIA (Annual reporting on progress toward output goals)				x	10,000			x	x	
	Project management- reports(finance, progress)				x	10,000			x	x	
	General Management					80,000					
	MELIA STUDY: Ex-ante, baseline, and/or foresight study					-		x	x		
	MELIA STUDY: Adoption and diffusion study					-				x	
	MELIA STUDY: Theory-based evaluation (e.g., process tracing of policy advice)					-				x	
						-					
						-					
						-					
						-					
						-					
						-					
	WP SubTotal		x	x	x	100,000		x	x	x	
Work Package 1	Evidence on consumption patterns among marginalized groups; evidence on individual and food environment (FE) drivers		x	x	x	2,170,066		x	x	x	
	Tools, methods, metrics, summary indicators for measurement of sustainable healthy diets (SHD) and FE		x	x	x	238,034		x	x	x	
	A set of effective scalable policies, innovations, guidelines to improve consumption of SHD by marginalized groups					-				x	
	OUTCOME: Evidence synthesized, disseminated, discussed with demand and innovation partners					-		x	x	x	
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies (targeted to consumers and FEs)					-		x	x	x	
	OUTCOME: Impact evidence of innovations/policies synthesized, discussed, disseminated among partners/ internationally					-				x	
	OUTCOME: Stakeholders in each target country initiate implementation of at least two innovations or policies to increase the demand for sustainable healthy diets.					-			x	x	
	MELIA STUDY: Causal impact assessment learning studies (WP1 countries)					-				x	
						-					
						-					
						-					
						-					
						-					
						-					
	WP SubTotal		x	x	x	2,408,101		x	x	x	

Work Package 2	Typology of wholesalers, processors, caterers, and retailers with potential to deliver more sustainable healthy foods		x	x	x	656,177		x	x		
	Evidence base of scalable interventions overcoming barriers limiting sustainable nutritious foods and maintaining/increasing decent employment		x	x	x	1,556,216		x	x	x	
	Stakeholder guidelines for facilitating youth and female employment in MSMEs and informal sector in the wholesale, processing, catering, and retailer sectors					-		x	x	x	
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies with MSMEs/ informal sector					-		x	x	x	
	OUTCOME: Stakeholder guidelines used to maintain or increase decent employment among women and youth					-		x	x	x	
	OUTCOME: Stakeholders in each target country initiate implementation of at least two solutions to improve the ability of MSMEs and informal businesses to deliver sustainable nutritious foods and create inclusive income opportunities					-			x	x	
	MELIA STUDY: Causal impact assessment learning studies (WP2 countries)					-				x	
						-					
						-					
						-					
						-					
						-					
						-					
						-					
	WP SubTotal		x	x	x	2,212,393		x	x	x	
Work Package 3	Diagnosis analyses completed at country level			x	x	651,274		x	x	x	
	Participatory tools and methods		x	x	x	99,453		x			
	OUTCOME: Stakeholders' awareness of political economy issues raised					-		x	x	x	
	OUTCOME: Specific country barriers and lock-ins revealed					-		x	x	x	
	OUTCOME: Engagement of stakeholders in collectively developed solutions					-		x	x	x	
	OUTCOME: In four target countries, stakeholders show a significant increase (between 2021 and 2024) in their understanding and ability to engage in governance and political economy issues around the transformation of their food systems.					-		x	x	x	
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
	WP SubTotal		x	x	x	750,727		x	x	x	

Work Package 4	Trade-offs between various outcomes quantified at (sub)national level		x	x	x	662,911		x	x	x	
	Trade-off analysis and decision-support tools developed and tested		x	x	x	302,821		x	x	x	
	OUTCOME: Stakeholders able to embrace the complexity of food systems transformation					-		x	x	x	
	OUTCOME: Trade-offs managed and handled in a fairer, more inclusive and more equitable way					-		x	x	x	
	OUTCOME: In each of the four target countries, at least one decision support tool is developed and applied by 2024 to raise the awareness of stakeholders and improve their capacity to navigate trade-offs between food systems outcomes.					-		x	x	x	
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
	WP SubTotal		x	x	x	965,732		x	x	x	
Work Package 5	Functional multi-stakeholder platform/ network established in at least 3 countries		x	x	x	542,165		x	x	x	
	Procedures, tools, and metrics to monitor progress toward transformative pathways				x	132,274		x	x	x	
	Engagement in in-country multi-stakeholder consultative processes		x	x	x	542,165		x	x	x	
	Learning framework and trajectory to extract lessons learned and next steps in transformative pathways identified				x	132,274		x	x	x	
	OUTCOME: Synthesis of transformative pathways for sustainable and healthy diets					-		x	x	x	
	OUTCOME: Roadmaps to implement transformative pathways					-		x	x	x	
	OUTCOME: Progress toward transformative pathways monitored					-		x	x	x	
	OUTCOME: Stakeholders' capacity built to co-design, implement and scale of transformative pathways					-		x	x	x	
	OUTCOME: In each of the three primary target countries, one stake-holder coalition commits to implementing a co-designed national roadmap towards food system transformation for sustainable healthy diets by 2024.					-		x	x	x	
	OUTCOME: Stakeholders in each country initiate implementation of at least two innovations or policies to increase gender and youth equality and social inclusion.					-		x	x	x	
						-					
						-					
						-					
						-					
						-					
	WP SubTotal		x	x	x	1,348,877		x	x	x	

Work Package 6						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
WP SubTotal						-					
Innovation packages & Scaling Readiness	Standard Track Scaling Readiness studies in 2023 and 2024					-		x	x	x	
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
						-					
WP SubTotal						-		x	x	x	

Entity: IFPRI											
	WP/Results	Implementation Timeline				Budget		Implementation Timeline			
		2022				POR Allocated Budget	Approved FinPlan	2023		2024	2025
		Q1	Q2	Q3	Q4			Q1-Q2	Q3-Q4	Q1-Q4	Q1
Total IFPRI	Crosscutting across Work Packages		x	x	x	100,000		x	x	x	
	Work Package 1		x	x	x	2,099,668		x	x	x	
	Work Package 2		x	x	x	1,882,429		x	x	x	
	Work Package 3		x	x	x	479,626		x	x	x	
	Work Package 4		x	x	x	582,425		x	x	x	
	Work Package 5		x	x	x	821,682		x	x	x	
	Work Package 6					-					
	Innovation packages & Scaling Readiness					-					
TOTAL			x	x	x	5,965,830		x	x	x	
Crosscutting across Work Packages	MELIA: Annual Reporting				x	10,000			x	x	
	Project management- reports(finance, progress)				x	10,000			x	x	
	General Management		x	x	x	80,000			x	x	
	MELIA STUDY: Ex-ante, baseline, and/or foresight study							x	x		
	MELIA STUDY: Adoption and diffusion study									x	
	MELIA STUDY: Theory-based evaluation (e.g., process tracing of policy advice)									x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
WP SubTotal			x	x	x	100,000		x	x	x	
Work Package 1	Evidence on consumption patterns among marginalized groups; evidence on individual and food environment (FE) drivers		x	x	x	1,892,477		x	x	x	
	Tools, methods, metrics, summary indicators for measurement of sustainable healthy diets (SHD) and FE		x	x	x	207,191		x	x	x	
	A set of effective scalable policies, innovations, guidelines to improve consumption of SHD by marginalized groups									x	
	OUTCOME: Evidence synthesized, disseminated, discussed with demand and innovation partners							x	x	x	
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies (targeted to consumers and FEs)							x	x	x	
	OUTCOME: Impact evidence of innovations/policies synthesized, discussed, disseminated among partners/ internationally									x	
	OUTCOME: Stakeholders in each target country initiate implementation of at least two innovations or policies to increase the demand for sustainable healthy diets.								x	x	
	MELIA STUDY: Causal impact assessment learning studies (WP1 countries)									x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
WP SubTotal			x	x	x	2,099,668		x	x	x	

Work Package 2	Typology of wholesalers, processors, caterers, and retailers with potential to deliver more sustainable healthy foods		x	x	x	557,188		x	x		
	Evidence base of scalable interventions overcoming barriers limiting sustainable nutritious foods and maintaining/increasing decent employment		x	x	x	1,325,241		x	x	x	
	Stakeholder guidelines for facilitating youth and female employment in MSMEs and informal sector in the wholesale, processing, catering, and retailer sectors							x	x	x	
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies with MSMEs/ informal sector							x	x	x	
	OUTCOME: Stakeholder guidelines used to maintain or increase decent employment among women and youth							x	x	x	
	OUTCOME: Stakeholders in each target country initiate implementation of at least two solutions to improve the ability of MSMEs and informal businesses to deliver sustainable nutritious foods and create inclusive income opportunities								x	x	
	MELIA STUDY: Causal impact assessment learning studies (WP2 countries)									x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	1,882,429		x	x	x	
Work Package 3	Diagnosis analyses completed at country level			x	x	434,393		x	x	x	
	Participatory tools and methods		x	x	x	45,233		x			
	OUTCOME: Stakeholders' awareness of political economy issues raised							x	x	x	
	OUTCOME: Specific country barriers and lock-ins revealed							x	x	x	
	OUTCOME: Engagement of stakeholders in collectively developed solutions							x	x	x	
	OUTCOME: In four target countries, stakeholders show a significant increase (between 2021 and 2024) in their understanding and ability to engage in governance and political economy issues around the transformation of their food systems.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	479,626		x	x	x	

Work Package 4	Trade-offs between various outcomes quantified at (sub)national level		x	x	x	471,258		x	x	x	
	Trade-off analysis and decision-support tools developed and tested		x	x	x	111,167		x	x	x	
	OUTCOME: Stakeholders able to embrace the complexity of food systems transformation							x	x	x	
	OUTCOME: Trade-offs managed and handled in a fairer, more inclusive and more equitable way							x	x	x	
	OUTCOME: In each of the four target countries, at least one decision support tool is developed and applied by 2024 to raise the awareness of stakeholders and improve their capacity to navigate trade-offs between food systems outcomes.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	582,425		x	x	x	
Work Package 5	Functional multi-stakeholder platform/ network established in at least 3 countries		x	x	x	331,287		x	x	x	
	Procedures, tools, and metrics to monitor progress toward transformative pathways				x	79,554		x	x	x	
	Engagement in in-country multi-stakeholder consultative processes		x	x	x	331,287		x	x	x	
	Learning framework and trajectory to extract lessons learned and next steps in transformative pathways identified				x	79,554		x	x	x	
	OUTCOME: Synthesis of transformative pathways for sustainable and healthy diets							x	x	x	
	OUTCOME: Roadmaps to implement transformative pathways							x	x	x	
	OUTCOME: Progress toward transformative pathways monitored							x	x	x	
	OUTCOME: Stakeholders' capacity built to co-design, implement and scale of transformative pathways							x	x	x	
	OUTCOME: In each of the three primary target countries, one stake-holder coalition commits to implementing a co-designed national roadmap towards food system transformation for sustainable healthy diets by 2024.							x	x	x	
	OUTCOME: Stakeholders in each country initiate implementation of at least two innovations or policies to increase gender and youth equality and social inclusion.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	821,682		x	x	x	

Work Package 6	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	WP SubTotal						-					
Innovation packages & Scaling Readiness	Standard Track Scaling Readiness studies in 2023 and 2024											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	WP SubTotal						-					

INIT30-Sustainable Healthy Diets through Food Systems Transformation (SHiFT)											
Entity: CIAT											
WP/Results		Implementation Timeline				Budget		Implementation Timeline			
		2022						2023		2024	2025
		Q1	Q2	Q3	Q4	POR Allocated Budget	Approved FinPlan	Q1-Q2	Q3-Q4	Q1-Q4	Q1-Q4
Total CIAT	Crosscutting across Work Packages					-		x	x	x	
	Work Package 1		x	x	x	97,743		x	x	x	
	Work Package 2		x	x	x	296,050		x	x	x	
	Work Package 3		x	x	x	271,101		x	x	x	
	Work Package 4		x	x	x	320,009		x	x	x	
	Work Package 5		x	x	x	383,387		x	x	x	
	Work Package 6					-					
	Innovation packages & Scaling Readiness					-		x	x	x	
TOTAL			x	x	x	1,368,290		x	x	x	
Crosscutting across Work Packages	MELIA (Annual reporting on progress toward output goals)										
	Project management- reports(finance, progress)										
	General Management										
	MELIA STUDY: Ex-ante, baseline, and/or foresight study							x	x		
	MELIA STUDY: Adoption and diffusion study										x
	MELIA STUDY: Theory-based evaluation (e.g., process tracing of policy advice)										x
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
WP SubTotal						-		x	x	x	
Work Package 1	Evidence on consumption patterns among marginalized groups; evidence on individual and food environment (FE) drivers		x	x	x	87,968		x	x	x	
	Tools, methods, metrics, summary indicators for measurement of sustainable healthy diets (SHD) and FE		x	x	x	9,774		x	x	x	
	A set of effective scalable policies, innovations, guidelines to improve consumption of SHD by marginalized groups										x
	OUTCOME: Evidence synthesized, disseminated, discussed with demand and innovation partners							x	x	x	
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies (targeted to consumers and FEs)							x	x	x	
	OUTCOME: Impact evidence of innovations/policies synthesized, discussed, disseminated among partners/ internationally										x
	OUTCOME: Stakeholders in each target country initiate implementation of at least two innovations or policies to increase the demand for sustainable healthy diets.								x	x	
	MELIA STUDY: Causal impact assessment learning studies (WP1 countries)										x
	0										
	0										
	0										
	0										
	0										
	0										
WP SubTotal			x	x	x	97,743		x	x	x	

Work Package 2	Typology of wholesalers, processors, caterers, and retailers with potential to deliver more sustainable healthy foods		x	x	x	88,815		x	x		
	Evidence base of scalable interventions overcoming barriers limiting sustainable nutritious foods and maintaining/increasing decent employment		x	x	x	207,235		x	x	x	
	Stakeholder guidelines for facilitating youth and female employment in MSMEs and informal sector in the wholesale, processing, catering, and retailer sectors							x	x	x	
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies with MSMEs/ informal sector							x	x	x	
	OUTCOME: Stakeholder guidelines used to maintain or increase decent employment among women and youth							x	x	x	
	OUTCOME: Stakeholders in each target country initiate implementation of at least two solutions to improve the ability of MSMEs and informal businesses to deliver sustainable nutritious foods and create inclusive income opportunities								x	x	
	MELIA STUDY: Causal impact assessment learning studies (WP2 countries)									x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	296,050		x	x	x	
Work Package 3	Diagnosis analyses completed at country level			x	x	216,881		x	x	x	
	Participatory tools and methods		x	x	x	54,220		x			
	OUTCOME: Stakeholders' awareness of political economy issues raised							x	x	x	
	OUTCOME: Specific country barriers and lock-ins revealed							x	x	x	
	OUTCOME: Engagement of stakeholders in collectively developed solutions							x	x	x	
	OUTCOME: In four target countries, stakeholders show a significant increase (between 2021 and 2024) in their understanding and ability to engage in governance and political economy issues around the transformation of their food systems.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	271,101		x	x	x	

Work Package 4	Trade-offs between various outcomes quantified at (sub)national level		x	x	x	160,004		x	x	x	
	Trade-off analysis and decision-support tools developed and tested		x	x	x	160,004		x	x	x	
	OUTCOME: Stakeholders able to embrace the complexity of food systems transformation							x	x	x	
	OUTCOME: Trade-offs managed and handled in a fairer, more inclusive and more equitable way							x	x	x	
	OUTCOME: In each of the four target countries, at least one decision support tool is developed and applied by 2024 to raise the awareness of stakeholders and improve their capacity to navigate trade-offs between food systems outcomes.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	320,009		x	x	x	
Work Package 5	Functional multi-stakeholder platform/ network established in at least 3 countries		x	x	x	153,355		x	x	x	
	Procedures, tools, and metrics to monitor progress toward transformative pathways				x	38,339		x	x	x	
	Engagement in in-country multi-stakeholder consultative processes		x	x	x	153,355		x	x	x	
	Learning framework and trajectory to extract lessons learned and next steps in transformative pathways identified				x	38,339		x	x	x	
	OUTCOME: Synthesis of transformative pathways for sustainable and healthy diets							x	x	x	
	OUTCOME: Roadmaps to implement transformative pathways							x	x	x	
	OUTCOME: Progress toward transformative pathways monitored							x	x	x	
	OUTCOME: Stakeholders' capacity built to co-design, implement and scale of transformative pathways							x	x	x	
	OUTCOME: In each of the three primary target countries, one stake-holder coalition commits to implementing a co-designed national roadmap towards food system transformation for sustainable healthy diets by 2024.							x	x	x	
	OUTCOME: Stakeholders in each country initiate implementation of at least two innovations or policies to increase gender and youth equality and social inclusion.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	383,387		x	x	x	

Work Package 6	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	WP SubTotal						-					
Innovation packages & Scaling Readiness	Standard Track Scaling Readiness studies in 2023 and 2024								x	x	x	
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	WP SubTotal						-		x	x	x	

Bioversity

INIT30-Sustainable Healthy Diets through Food Systems Transformation (SHiFT)												
Entity: <i>Bioversity</i>												
WP/Results	Implementation Timeline				Budget		Implementation Timeline					
	2022				POR Allocated Budget	Approved FinPlan	2023		2024	2025		
	Q1	Q2	Q3	Q4			Q1-Q2	Q3-Q4	Q1-Q4	Q1		
Total Bioversity	Crosscutting across Work Packages				-		x	x	x			
	Work Package 1	x	x	x	210,690		x	x	x			
	Work Package 2	x	x	x	33,914		x	x	x			
	Work Package 3				-							
	Work Package 4	x	x	x	63,298		x	x	x			
	Work Package 5	x	x	x	143,808		x	x	x			
	Work Package 6				-							
	Innovation packages & Scaling Readiness				-							
TOTAL		x	x	x	451,710		x	x	x			
Crosscutting across Work Packages	MELIA (Annual reporting on progress toward output goals)											
	Project management- reports(finance, progress)											
	General Management											
	MELIA STUDY: Ex-ante, baseline, and/or foresight study						x	x				
	MELIA STUDY: Adoption and diffusion study								x			
	MELIA STUDY: Theory-based evaluation (e.g., process tracing of policy advice)								x			
	0											
	0											
	0											
	0											
	0											
	0											
	0											
	0											
WP SubTotal					-		x	x	x			
Work Package 1	Evidence on consumption patterns among marginalized groups; evidence on individual and food environment (FE) drivers	x	x	x	189,621							
	Tools, methods, metrics, summary indicators for measurement of sustainable healthy diets (SHD) and FE	x	x	x	21,069							
	A set of effective scalable policies, innovations, guidelines to improve consumption of SHD by marginalized groups								x			
	OUTCOME: Evidence synthesized, disseminated, discussed with demand and innovation partners						x	x	x			
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies (targeted to consumers and FEs)						x	x	x			
	OUTCOME: Impact evidence of innovations/policies synthesized, discussed, disseminated among partners/ internationally								x			
	OUTCOME: Stakeholders in each target country initiate implementation of at least two innovations or policies to increase the demand for sustainable healthy diets.							x	x			
	MELIA STUDY: Causal impact assessment learning studies (WP1 countries)								x			
	0											
	0											
	0											
	0											
	0											
	0											
WP SubTotal		x	x	x	210,690		x	x	x			

Work Package 2	Typology of wholesalers, processors, caterers, and retailers with potential to deliver more sustainable healthy foods		x	x	x	10,174		x	x		
	Evidence base of scalable interventions overcoming barriers limiting sustainable nutritious foods and maintaining/increasing decent employment		x	x	x	23,740		x	x	x	
	Stakeholder guidelines for facilitating youth and female employment in MSMEs and informal sector in the wholesale, processing, catering, and retailer sectors							x	x	x	
	OUTCOME: Evidence used to co-design, test, evaluate innovations/ policies with MSMEs/ informal sector							x	x	x	
	OUTCOME: Stakeholder guidelines used to maintain or increase decent employment among women and youth							x	x	x	
	OUTCOME: Stakeholders in each target country initiate implementation of at least two solutions to improve the ability of MSMEs and informal businesses to deliver sustainable nutritious foods and create inclusive income opportunities								x	x	
	MELIA STUDY: Causal impact assessment learning studies (WP2 countries)									x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	33,914		x	x	x	
Work Package 3	Diagnosis analyses completed at country level										
	Participatory tools and methods										
	OUTCOME: Stakeholders' awareness of political economy issues raised										
	OUTCOME: Specific country barriers and lock-ins revealed										
	OUTCOME: Engagement of stakeholders in collectively developed solutions										
	OUTCOME: In four target countries, stakeholders show a significant increase (between 2021 and 2024) in their understanding and ability to engage in governance and political economy issues around the transformation of their food systems.										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal					-					

Work Package 4	Trade-offs between various outcomes quantified at (sub)national level		x	x	x	31,649		x	x	x	
	Trade-off analysis and decision-support tools developed and tested		x	x	x	31,649		x	x	x	
	OUTCOME: Stakeholders able to embrace the complexity of food systems transformation							x	x	x	
	OUTCOME: Trade-offs managed and handled in a fairer, more inclusive and more equitable way							x	x	x	
	OUTCOME: In each of the four target countries, at least one decision support tool is developed and applied by 2024 to raise the awareness of stakeholders and improve their capacity to navigate trade-offs between food systems outcomes.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	63,298		x	x	x	
Work Package 5	Functional multi-stakeholder platform/ network established in at least 3 countries		x	x	x	57,523		x	x	x	
	Procedures, tools, and metrics to monitor progress toward transformative pathways				x	14,381		x	x	x	
	Engagement in in-country multi-stakeholder consultative processes		x	x	x	57,523		x	x	x	
	Learning framework and trajectory to extract lessons learned and next steps in transformative pathways identified				x	14,381		x	x	x	
	OUTCOME: Synthesis of transformative pathways for sustainable and healthy diets							x	x	x	
	OUTCOME: Roadmaps to implement transformative pathways							x	x	x	
	OUTCOME: Progress toward transformative pathways monitored							x	x	x	
	OUTCOME: Stakeholders' capacity built to co-design, implement and scale of transformative pathways							x	x	x	
	OUTCOME: In each of the three primary target countries, one stakeholder coalition commits to implementing a co-designed national roadmap towards food system transformation for sustainable healthy diets by 2024.							x	x	x	
	OUTCOME: Stakeholders in each country initiate implementation of at least two innovations or policies to increase gender and youth equality and social inclusion.							x	x	x	
	0										
	0										
	0										
	0										
	0										
	WP SubTotal		x	x	x	143,808		x	x	x	

Work Package 6	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal					-					
Innovation packages & Scaling Readiness	Standard Track Scaling Readiness studies in 2023 and 2024										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	0										
	WP SubTotal					-					